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HCRC evaluation and oversight of current health care reform initiatives:  ongoing
   Develop work plan and monitor progress as part of HCRC ongoing process.

Design Catamount evaluation in collaboration with other evaluations e.g. Blueprint, potential RWJ grant, etc.  

Continue to follow up with VDH on prevention initiative.

Lead: Hester

Other resources: Dickey
1. Study of public financing options: due 2/2009

Lead: Kappel

Other resources: Kavet

Estimated cost: $25-35K
2. Feasibility of pilot in community based payment reform and integration of care, including ACO:  due 2/2009

Lead: Hester

Other resources: KNG, Workgroup of major stakeholders, actuary support, legal 

support re contracting/antitrust issues

Estimated cost: $50-65K
3. Assessment of options for merging risk pools starting in 1/2010:  due 2/2009
Lead: Wicks

Other resources: BISHCA

Estimated cost: $30-40K
4. Electronic prescribing study: due 2/2009

Lead: VITL

Other resources: Mannat, HLN, ?

Estimated cost: $30-40K
total:   $130-180K

. 
